

2010

# Debugging Data Transfers in CMS

G. Gagliesi

*INFN Sezione di Pisa*

S. Belforte

*INFN Sezione di Trieste*

Kenneth A. Bloom

*University of Nebraska-Lincoln, kbloom2@unl.edu*

B. Bockelman

*University of Nebraska-Lincoln*

D. Bonacorsi

*Università degli Studi di Bologna and INFN Sezione di Bologna*

*See next page for additional authors*

Follow this and additional works at: <http://digitalcommons.unl.edu/physicsbloom>



Part of the [Physics Commons](#)

---

Gagliesi, G.; Belforte, S.; Bloom, Kenneth A.; Bockelman, B.; Bonacorsi, D.; Fisk, I.; Flix, J.; Hernandez, J.; D'Hondt, J.; Kadastik, M.; Klem, J.; Kodolova, O.; Kuo, C.-M.; Letts, J.; Maes, J.; Magini, N.; Metson, S.; Piedra, J.; Pukhaeva, N.; Turra, L.; Sönajalg, S.; Wu, Y.; Van Mulders, P.; Vilella, I.; and Würthwein, F., "Debugging Data Transfers in CMS" (2010). *Kenneth Bloom Publications*. 311.  
<http://digitalcommons.unl.edu/physicsbloom/311>

This Article is brought to you for free and open access by the Research Papers in Physics and Astronomy at DigitalCommons@University of Nebraska - Lincoln. It has been accepted for inclusion in Kenneth Bloom Publications by an authorized administrator of DigitalCommons@University of Nebraska - Lincoln.

---

**Authors**

G. Gagliesi, S. Belforte, Kenneth A. Bloom, B. Bockelman, D. Bonacorsi, I. Fisk, J. Flix, J. Hernandez, J. D'Hondt, M. Kadastik, J. Klem, O. Kodolova, C.-M. Kuo, J. Letts, J. Maes, N. Magini, S. Metson, J. Piedra, N. Pukhaeva, L. Turra, S. Sõnajalg, Y. Wu, P. Van Mulders, I. Villella, and F. Würthwein

## Debugging Data Transfers in CMS

G. Bagliesi<sup>1,2</sup>, S. Belforte<sup>3</sup>, K. Bloom<sup>4</sup>, B. Bockelman<sup>4</sup>, D. Bonacorsi<sup>5</sup>, I. Fisk<sup>6</sup>,  
J. Flix<sup>7,8</sup>, J. Hernandez<sup>8</sup>, J. D'Hondt<sup>9</sup>, M. Kadastik<sup>10</sup>, J. Klem<sup>11</sup>, O. Kodolova<sup>12</sup>,  
C.-M. Kuo<sup>13</sup>, J. Letts<sup>14</sup>, J. Maes<sup>9</sup>, N. Magini<sup>2,15</sup>, S. Metson<sup>16</sup>, J. Piedra<sup>17</sup>,  
N. Pukhaeva<sup>18</sup>, L. Tuura<sup>19</sup>, S. Sõnajalg<sup>10</sup>, Y. Wu<sup>6</sup>, P. Van Mulders<sup>9</sup>, I. Vilella<sup>9</sup>,  
F. Würthwein<sup>14</sup>

1. INFN Sezione di Pisa, Italy 2. CERN, Geneva, Switzerland 3. INFN Sezione di Trieste, Italy 4. University of Nebraska, Lincoln, NE, USA 5. Università degli Studi di Bologna and INFN Sezione di Bologna, Italy 6. Fermilab, Batavia, IL, USA 7. Port d'Informació Científica (PIC), UAB, Barcelona, Spain. 8. Centro de Investigaciones Energeticas Medioambientales y Tecnológicas (CIEMAT), Madrid, Spain 9. Vrije Universiteit Brussel, Brussels, Belgium 10. National Institute of Chemical Physics and Biophysics (NICPB), Tallinn, Estonia 11. Helsinki Institute of Physics (HIP), Helsinki, Finland 12. Institute of Nuclear Physics, M.V. Lomonosov Moscow State University, Moscow, Russia 13. National Central University (NCU), Chung-li, Taiwan 14. University of California San Diego, La Jolla, CA, USA 15. INFN – CNAF, Bologna, Italy 16. HH Wills Physics Laboratory, Bristol, UK 17. MIT, Boston, MA, USA 18. CC-IN2P3, Lyon, France 19. Northeastern University, Boston, MA USA.

**Abstract.** The CMS experiment at CERN is preparing for LHC data taking in several computing preparation activities. In early 2007 a traffic load generator infrastructure for distributed data transfer tests was designed and deployed to equip the WLCG tiers which support the CMS virtual organization with a means for debugging, load-testing and commissioning data transfer routes among CMS computing centres. The LoadTest is based upon PhEDEx as a reliable, scalable data set replication system. The Debugging Data Transfers (DDT) task force was created to coordinate the debugging of the data transfer links. The task force aimed to commission most crucial transfer routes among CMS tiers by designing and enforcing a clear procedure to debug problematic links. Such procedure aimed to move a link from a debugging phase in a separate and independent environment to a production environment when a set of agreed conditions are achieved for that link. The goal was to deliver one by one working transfer routes to the CMS data operations team. The preparation, activities and experience of the DDT task force within the CMS experiment are discussed. Common technical problems and challenges encountered during the lifetime of the taskforce in debugging data transfer links in CMS are explained and summarized.

### 1. Introduction

The CMS experiment is a large particle physics experiment located at CERN, Geneva, Switzerland that is presently being commissioned for beginning of data taking. CMS depends on a world wide distributed data grid of about 50 computing and storage clusters to archive and analyze its data. Individual clusters vary both in size (10TB to a few PB) as well as expertise of their operations teams. The several hundred end-to-end data transfer links between these sites needed to be commissioned. In July 2007 CMS created a “Debugging Data Transfers” (DDT) task force to coordinate the debugging of data transfer links in the preparation period and during the CSA07 data transfer test [1]. The CSA07

service challenge was a data challenge in 2007 designed to test the transfer system at 50% of the design goal for 2008. The goal of the DDT task force was to deliver fully debugged and operational end-to-end links to the CMS data operations team. We aimed to commission the most crucial transfer routes among CMS tiers by designing and enforcing a clear procedure to debug problematic links. The procedure aimed to move a link from a debugging phase in a separate and independent environment to a production environment when a set of agreed conditions were achieved for that link.

This note details the activity of this task force before, during and since CSA07. Section 2 describes the task force charge and scope. Section 3 describes some of the details of the CMS Computing Model and the CSA07 data challenge relevant to this task force. Section 4 describes briefly the system components used to transfer data across the wide area network. Section 5 details the metric used to commission links and progress in link commissioning. Section 6 concludes with a description of the current status of link commissioning in CMS.

## **2. Task Force Charge within CMS**

The DDT task force was focused on the status of data transfer links, defined as unidirectional end-to-end data transfer between site A and site B. The responsibilities of the task force were set out to be:

- To define details on how the metrics are measured to put links in/out of production status.
- To define a procedure, including a set of steps or stages to pass that gets a link from a decommissioned state to production.
- Definition of the procedure to commission a link, including documentation of the kinds of tests, and tools to use. This includes helping sites to resolve their problems by pointing them to storage element (SE) support channels for the SE they have chosen to deploy, for example. The task force is the first point of contact for the site administrators. The task force thus facilitates information exchange.
- Documentation and creation of a list of known problems encountered, and instructions for solving them.
- Creating a table that keeps track of the matrix of status of all links.
- Reporting weekly on the status of this matrix.

## **3. The CMS Computing Model and Service Challenge Workflows**

### **3.1. The CMS Computing Model**

The CMS computing model [2] has three tiers of computing facilities. These sites are interconnected by high-speed networks of 1-10Gbps. Data flows between and within each of these tiers. These include the Tier 0 at CERN (T0), used for data export from CMS and archival to tape, and 8 Tier 1 (T1) centres, including one at CERN, used for the tape backup and large-scale reprocessing of CMS data, and distribution of data products to the Tier 2 centres. The T1 centres are typically at national laboratories with large computing facilities and archival storage systems. There are ~50 Tier 2 (T2) facilities, where data analysis and Monte Carlo production are primarily carried out. These centres are typically at universities and do not have tape backup systems, only disk storage.

The CMS computing model envisions commissioning all links between the CERN to T1 sites, and T1 sites to CERN (14 links), all other T1-T1 cross-links (42 links), all T1 to T2 downlinks (~400 links). and all T2 to “regional” T1 uplinks (~50 links). Therefore, the total number of links to be commissioned in the computing model is ~500. This number will increase with the addition of new T2 sites. At the beginning of the task force only about 30 transfer links were sufficiently stable to be considered commissioned.

T2 to non-regional T1 uplinks were not a priority in 2007 but were commissioned if the sites wished. Each T2 is associated to a T1 (called the “regional” or “associated” T1), although in some cases this T1 is not geographically near the T2. The T2-to-T2 cross-links are not part of the computing model, but in fact are used especially within the same country as in the United States, Germany and Belgium. These ~2500 links are not included in the scope of the computing model but were also considered by the DDT task force if the sites wanted to commission them. Likewise, links that begin or end at a Tier 3 (T3) site are not in the computing model. A T3 site is typically a small or medium-sized computing facility associated with a T1 or a T2, usually at a university or research institute. These links were commissioned on request of the T3 site. There were only six T3 sites active within CMS that attempted data transfers during the CSA07 period.

### 3.2. CSA07 Workflows

The CSA07 data transfer challenge preparation began with the production of Monte Carlo datasets, primarily at T2 sites. These datasets were transferred to CERN via the regional T1 sites at which point the CSA07 workflows would begin at CERN. For this activity to take place, commissioned data transfer uplinks from T2 sites to at least one T1, and from those T1 sites to T1\_CERN needed to exist.

The subsequent CSA07 workflows included the transfer of data from the T0\_CERN to the 7 T1 sites, data reprocessing at the T1's, and data transfer of the resulting skimmed datasets to the T2 sites, either directly or via a T1-T1 cross-link. The CSA07 project is described in [1], including the various metrics measured to determine success.

After several iterations of discussion it was decided that the priority of debugging effort was to be first the CERN-T1 and T1-CERN links, then all other T1-T1 links, next the T1 to and from associated T2 links, establishing at least one link per T2 in each direction so that the T2 site is useful to data operations for data analysis and Monte Carlo production activities, and lastly the links for a T1 to and from non-regional T2 sites.

## 4. System Components

### 4.1. PhEDEX, the Data Transfer Middleware

PhEDEX [3,4] is the data transfer middleware of the CMS experiment. Within PhEDEX there are several “instances”, which generally means separate databases, accounting, etc. The “Production” instance is for commissioned links only, and carries out the CSA07 workflows and Monte Carlo production transfers. A “Debug” instance was used from early August 2007 to handle test transfers and in September became used exclusively for the test transfers.

The PhEDEX LoadTest [5,6] is the main way that data transfer links are tested within CMS. All DDT traffic is in the context of the PhEDEX LoadTest. The procedure is to inject files at a certain rate into the database and queue them for transfer over the various links. Injection rates are now tuneable on the Web. The injected logical files map to 256 real files at each site, so that files are transferred multiple times without the need to constantly create new files.




Fig. 1. Total data transfer rate for all links in the Debug instance of PhEDEx.

As seen in Figure 1, LoadTest transfers began in the Debug instance of PhEDEx in early August and ramped up before the start of CSA07 to about 1GB/s. This rate was maintained more or less constantly over the course of CSA07 despite the addition of new links throughout September and October. This indicates that there are real limitations in the capacities of sites to transfer data in and out of their storage elements. These limitations are well below the physical network capacities of the links between sites.

#### 4.2. Storage Elements

The CMS T1 and T2 sites use various storage elements (SE) systems, which are briefly described.

The dCache storage system [7] was developed at DESY and FNAL. The system gets support from both US OSG storage support group as well as dCache User Forum in Europe. It is used by FNAL, PIC, FZK and IN2P3 as the T1 storage backend and by a majority of the active T2 centres that have deployed distributed storage solutions. As the system is developed in Java, it can be deployed on different platforms and different operating systems and a number of these have been used also in the CMS associated sites.

The CASTOR [8] storage system was developed at CERN and is used by the T1 centres at CERN, CNAF, RAL and ASGC. There are no T2 sites that use this storage system. Developed as part of the gLite middleware, DPM [9] is mostly used by smaller T2 centres. About 10 T2 sites use DPM as their storage solution.

The T1 sites also have tape back ends to their storage systems, which were not exercised in this project.

### 4.3. Transfer Protocols

Transfers between some sites are made with 3-rd party SRM transfers [9] using GridFTP. However, where load is an issue, transfers are scheduled by FTS [10]. FTS is part of the gLite middleware and therefore used mostly by the EGEE sites. Its main features include submission of data transfer jobs, which are scheduled by an FTS server based on the settings of the channel utilized for that specific source/destination combination. It allows sites to set limitations on the number of files in transfer, number of streams used etc. Transfers to or from a T1 site use the FTS server at the T1 site. Regional T2 sites have dedicated FTS channels at the servers at their associated T1, while “non-regional” transfers use T1-STAR channels.

### 4.4. Networking

No major issues with networking handicapped the debugging of transfers. However, it is apparent that majority of links are not performing anywhere close to the speeds per stream that they should be able to achieve, and no coordinated effort has been done to identify fully the reasons. Only a handful of sites have performed testing to understand the network path between them and to try to tune their storage accordingly. The majority of storage nodes are running un-tuned default kernel configurations that do not favour high-speed long distance transfers, but are sometimes tuned for the requirements of the storage elements at the sites.

Most T1 sites are interconnected through 10Gbps networks, although they serve T2 sites that are often connected through national network infrastructures with a more limited capacity (1-2 Gbps). This imposes limitations on some regions.

Some hardware issues that caused network outages in Brazil occurred during CSA07. Network bandwidth was rarely a limiting problem otherwise.

## 5. Commissioning Procedures and Progress

### 5.1. Link Commissioning Metric

The first activity of the DDT task force was to define and implement a metric by which links can become commissioned and subsequently handed over to data operations. There are several stages through which a link passes from “NOT-TESTED” to “COMMISSIONED”:

- **NOT-TESTED:** links never actually tested, i.e. links showing no successful transfer attempts within PhEDEx.
- **PENDING-COMMISSIONING:** links that have transferred successfully at least one file in PhEDEx, but have not yet passed the requirements below for link commissioning.
- **COMMISSIONED:** links that are demonstrated to work, and can be delivered to data operations. Note that this commissioning does not imply that the link or the site has met the requirements of the computing model or the current service challenge, but simply that the link has passed some minimum requirements to be considered usable for data operations. To be COMMISSIONED during 2007, a link was required to:
  - Transfer 300GB/day for 6 out of 7 consecutive days, and transfer a total of 2.3TB during that same 7-day period.
  - For links involving an endpoint at a T2, this requirement was relaxed to 4 out of 5 days, and a total transfer volume of 1.7TB. This is to match the service requirement of business hours only support committed to by the T2 sites.

- **PROBLEM-RATE**, for links that were working but whose rate has dropped off. To remain COMMISSIONED, a link had to transfer at least 300GB/day for a single day at least once every 7 days. Otherwise, the link had to be re-commissioned by following the procedure above.

These requirements were developed with the idea of having a higher threshold to commission than to decommission the link. These thresholds can be increased in time as networks and sites develop, since the rates implied by 300GB/day are of the order of 3-4MB/s per link, far below the commitments envisioned in the computing model which envision T2 sites being able to download a total of up to 5TB/day from T1 sites, or over 60MB/s sustained downloads. However, the computing model also envisions that transfers will occur in bursts, not as a continuous rate over several days. The metric used during CSA07 deviated from this model to prove the stability of data transfer links.

A member of the DDT team presented a list of changes to the COMMISSIONED or PROBLEM-RATE links to the data operations team at daily and weekly meetings. Any exceptions to the commissioning or decommissioning metric were decided in this meeting and were only rarely approved. Full enforcement of these procedures began in early September 2007 in a phased manner.

In 2008-2009 these commissioning metrics were revised to more closely match the Computing Model requirements for higher rates and transfers in bursts. Links were required to transfer at least 1.65 TB (>20MB/s) in a 24 hour period, or 422 GB (>5MB/s) for T2-T1 uplinks only.

To remain commissioned, all links were periodically exercised in a random order and were required to meet half of the above metric goals within 3 calendar days. During link exercising about 1% of transfer links showed problems that resulted in decommissioning. Almost all such problem links were re-commissioned in a short period of time.

## 5.2. Monitoring of Link Status

A tool was developed by B. Bockelman and Sander Sõnajalg, a CERN summer student, to extract transfer volume data from PhEDEx and apply the DDT commissioning criteria. This tool takes data transfers from both the Production and Debug instances of PhEDEx into consideration. Figure 2 shows an example of this DDT Matrix. Green links are those that are COMMISSIONED, red are PROBLEM-RATE, light blue are PENDING and white links are NOT-TESTED.

## 5.3. Link Commissioning Progress

During the CSA07 T1-T1 link debugging was identified as an urgent priority, as only a few T2 sites were able to commission links from multiple T1s and keep them commissioned over a long time period. To allow T2 sites to participate in the physics transfers phase of CSA07, the data would have to be copied from one T1 to another T1 before the T2 could download the data from the associated T1. As can be seen on Figure 3, around the beginning of October a major increase in commissioned links shows the time when DDT effort was prioritized for T1-T1 matrix commissioning. In a short time period over half of the links were commissioned. No major technical obstacles were overcome during this period. This was in part legacy from previous efforts to bring up the transfer infrastructure and in part a matter of focus and attention of the T1 administrators to make this activity a priority, mainly in setting up LoadTest samples, creating and approving subscriptions, etc. Although there were ongoing technical challenges before and after the links became commissioned, there was no major technical obstacle to commissioning these links in October.

The largest overall increase in commissioned links came in the period leading to the start of CSA07. At this time, we began to enforce the policy to use only commissioned links for production data

transfers, which clearly encouraged sites to put in the effort to commission their links and participate in more than just the test exercises. Most of the progress in commissioning the T2 data transfer links involved configuration of FTS channels or configuration of the PhEDEx transfer software at the T2.

	ASGC	CERN	CNAF	FNAL	FZK	IN2P3	PIC	RAL
ASGC	Grey	Green	Blue	Green	White	Blue	Blue	Blue
CERN	Green	Grey	Blue	Green	Green	Green	Green	Green
CNAF	Green	Blue	Grey	Blue	Blue	Blue	Green	Blue
FNAL	Green	Green	Blue	Grey	Green	Red	Green	Blue
FZK	White	Green	Blue	Red	Grey	Red	Blue	Green
IN2P3	Blue	Green	Blue	Red	Blue	Grey	Red	Red
PIC	Blue	Green	Green	Red	Green	Red	Grey	Green
RAL	Blue	Green	Blue	Blue	Green	Red	Green	Grey

Fig. 2. Link Status Matrix. The green links were COMMISSIONED, the red links those that were commissioned and developed problems, the blue in the process of commissioning, and the white untested. The upper half of each box represents the uplink from the site in the first column, while the lower half of the box represents the downlink to the site in the first column.




Fig. 3. History of the status of COMMISSIONED links between CERN and T1 centres and T1-T1 cross-links. The green line shows the number of COMMISSIONED links, the red line the number of PROBLEM-RATE links, and the black line the sum of the two, being the total number of links to ever commission during the exercise.




Fig. 4. History of the status of COMMISSIONED links between all sites. The green line shows the number of COMMISSIONED links, the red line the number of PROBLEM-RATE links, and the black line the sum of the two, being the total number of links to ever commission during the exercise. The yellow line shows the number of COMMISSIONED links that were in danger of decommissioning within the next two days.

## 6. Current Status and Conclusions

During the task force, an improvement in the number and quality of data transfer links was achieved, through the hard efforts of site administrators, PhEDEx developers, data operations and networking experts, etc. The initial mandate of the DDT task force concluded with the end of the CSA07 service challenge in November 2007. However, the effort was considered useful and continued in 2008 in a modified form. The DDT task force continues to aid sites in their data transfer link commissioning efforts. The task force undertook dedicated campaigns in 2008 that included helping sites complete the commissioning of all of their downlinks from the T1 sites, for example, which are documented in the CMS twiki [11]. Most sites were also encouraged to commission a second T2-to-T1 uplink, so that Monte Carlo production data could be uploaded to several T1 sites.

Firstly, the metric was modified to more closely match the CMS computing model requirements. To commission links from 2008 onwards, a data link must transfer at a rate of at least 20MB/s over 24 hours. Recognizing that uplinks from T2 to T1 sites have a lower requirement in the computing model, they are only required to transfer 5MB/s. Secondly, it was recognized by the CMS computing management that continual exercising of transfer links placed an unnecessarily large burden on site administrators and storage systems. Within the computing model data links are foreseen to be transferring data in bursts with periods of inactivity. To more closely match the model, the requirements for links to stay commissioned was changed. A testing program was organized in 2008 in which the DDT task force attempted to exercise each link in rotation for 12 hours, trying to meet the metric goal of 20MB/s or 5MB/s for a T2-T1 uplink. Links were only decommissioned if they failed this transfer exercise for three days, or developed an obvious problem and the data operations team requested the disabling of the transfer link.




Fig 5. Improvement of the data transfer quality from 2006-2009 (monthly) by source site (listed in the left column). Green represents better transfer success rates per file, while redder colors indicate a lower success rate.

The status of commissioned links as of March 2009 is as follows. Thirty-five T2 sites have all of their downlinks from T1 sites COMMISSIONED, and 2 more have seven out of eight links COMMISSIONED. Forty-three T2 sites have at least two COMMISSIONED uplinks to T1 sites. All T1-T1 links are COMMISSIONED. Transfer quality continues to improve, as seen in Fig. 5.

The experience of the DDT task force showed that dedicated computing campaigns result in rapid progress in commissioning data transfer links and improving permanently the quality of data transfers, for example. The procedures and metrics developed by the DDT task force are now part of the commissioned links overview by the CMS Site Commissioning project [12,13].

In conclusion, a focused effort to debug transfer links within CMS proved to be useful in helping to maintain a working system for data transfers, documenting common problems and solutions, and alerting site administrators to problems. This effort is continuing with requirements and testing exercises that more closely match the CMS computing model and expected data transfer patterns at the start of data taking later this year.

## References

- [1] CSA07 website: <https://twiki.cern.ch/twiki/bin/view/CMS/CSA07>
- [2] "The CMS Computing Model", CMS NOTE/2004-031.
- [3] D. Bonacorsi et al., "PhEDEx High Throughput Data Transfer Management System," CHEP06, Bombay, India, February 2006.
- [4] R. Egeland et al., "Data Transfer Infrastructure for CMS Data Taking", ACAT08, Erice, Italy, November 2008.
- [5] G. Bagliesi et al., "The CMS LoadTest 2007: An Infrastructure to Exercise CMS Transfer Routes among WLCG Tiers", CHEP07, Victoria, B.C., Canada, September 2007.
- [6] N. Magini et al., "The CMS Data Transfer Test Environment in Preparation for LHC Data Taking," NSS-IEEE, Dresden 2008.
- [7] M. de Riese et al., "The dCache Book", <http://www.dcache.org/manuals/Book>
- [8] CASTOR project website: <http://castor.web.cern.ch/castor/docs.htm>
- [9] For more information, please see <https://srm.fnal.gov/twiki/bin/view/SrmProject>
- [10] A. Frohner, et al., "Data Management in EGEE," CHEP09, Prague, Czech Republic, March 2009.
- [11] DDT project information can be found at: <https://twiki.cern.ch/twiki/bin/view/CMS/DDT>
- [12] J. Flix, et al., "The Commissioning of CMS Computing Centres in the Worldwide LHC Computing Grid", NSS-IEEE, Dresden, 2008.
- [13] J. Flix et al., "The Commissioning of CMS Sites: Improving the Site Reliability," CHEP09, Prague, Czech Republic, March 2009.